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United States EPA, Region 10 
1200 Sixth Avenue, Suite 900 
Seattle, WA 98101
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Subject: June/July 2015 Progress Report
J.H. BAXTER ARLINGTON FACILITY 
Docket No. RHPA 00^

V
Dear Ms. Palumbo:

This letter provides the Jun»

Consent (AOC) for the J.H.

work under the Administrative Order on 

iring the period from June 15, 2014, to July

14, 2015.

Significant Developments This Period

This section discusses significant developments for the reporting period, including actions performed 

and any problems encountered relative to work required by the AOC. Significant developments that 

occurred on this project during this reporting period are outlined below:

• The Remedial Action Pilot System continued to operate during the reporting period with two wells 
extracting groundwater (EW-2 and EW-4). No high-alarms were received during the month so we 
can assume that the wells continue to pump at the reduced pumping rates. No visits were made 
to the Site during this period.

• The Work Plan for the iSOC installation and Rehabilitation of the Recirculation System was
submitted to EPA on May 18, 2015. GSI held two conference calls in June with EPA to discuss the 
work plan. Revisions were made to the work plan per EPA comments and the Revised Final Work 
Plan was submitted on June 29, 2015. EPA approved the Work Plan verbally on a conference call 
on June 26, 2015.

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined below:

. Baxter will continue to operate the Pilot Study remediation system (recirculation system) 
during the next reporting period; however, until the system is rehabilitated, it is expected that 
its performance will continue to be below optimum. After the trench rehabilitation, wells will be 
turned on systematically until all wells are operating at the capacity of the trench.

• Baxter will conduct the rehabilitation of the trench in July (July 29-31,2015) as well as install 
the iSOCs into 3 intermediate wells.
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Subject: June/July 2015 Progress Report
J.H. BAXTER ARLINGTON FACILITY 
Docket No. RCRA-10-2001 -0086

Dear Ms. Palumbo:

This letter provides the June/July 2014 progress report for work under the Administrative Order on 

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from June 15, 2014, to July 

14, 2015.

Significant Developments This Period

This section discusses significant developments for the reporting period, including actions performed 

and any problems encountered relative to work required by the AOC. Significant developments that 

occurred on this project during this reporting period are outlined below:

• The Remedial Action Pilot System continued to operate during the reporting period with two wells 
extracting groundwater (EW-2 and EW-4). No high-alarms were received during the month so we 
can assume that the wells continue to pump at the reduced pumping rates. No visits were made 
to the Site during this period.

• The Work Plan for the iSOC installation and Rehabilitation of the Recirculation System was 
submitted to EPA on May 18, 2015. GSI held two conference calls in June with EPA to discuss the 
work plan. Revisions were made to the work plan per EPA comments and the Revised Final Work 
Plan was submitted on June 29, 2015. EPA approved the Work Plan verbally on a conference call 
on June 26, 2015.

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined below:

. Baxter will continue to operate the Pilot Study remediation system (recirculation system) 
during the next reporting period; however, until the system is rehabilitated, it is expected that 
its performance will continue to be below optimum. After the trench rehabilitation, wells will be 
turned on systematically until all wells are operating at the capacity of the trench.

. Baxter will conduct the rehabilitation of the trench in July (July 29-31,2015) as well as install 
the iSOCs into 3 intermediate wells.
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This letter provides the June/July 2014 progress report for work under the Administrative Order on 

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from June 15, 2014, to July 

14, 2015. 

SIGNIFICANT DEVELOPMENTS THIS PERIOD 

This section discusses significant developments for the reporting period, including actions performed 

and any problems encountered relative to work required by the AOC. Significant developments that 

occurred on this project during this reporting period are outlined below: 

• The Remedial Action Pilot System continued to operate during the reporting period with two wells 
extracting groundwater (EW-2 and EW-4). No high-alarms were received during the month so we 
can assume that the wells continue to pump at the reduced pumping rates. No visits were made 
to the Site during this period. 

• The Work Plan for the iSOC installation and Rehabilitation of the Recirculation System was 
submitted to EPA on May 18, 2015. GSI held two conference calls in June with EPA to discuss the 
work plan. Revisions were made to the work plan per EPA comments and the Revised Final Work 
Plan was submitted on June 29, 2015. EPA approved the Work Plan verbally on a conference call 
on June 26, 2015. 

ANTICIPATED DEVELOPMENTS NEXT PERIOD 

This section discusses developments anticipated during the next reporting period, as outlined below: 

• Baxter will continue to operate the Pilot Study remediation system (recirculation system) 

during the next reporting period; however, until the system is rehabilitated , it is expected that 

its performance will continue to be below optimum. After the trench rehabilitation, wells will be 

turned on systematically until all wells are operating at the capacity of the trench. 

• Baxter will conduct the rehabilitation of the trench in July (July 29-31 , 2015) as well as install 

the iSOCs into 3 intermediate wells. 
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• A summary of the work will be included in the July/August Progress report with full as-built and 
pumping details in the Second Half 2015 Semi-Annual Report.

Any other information relevant to the AOC is discussed in this section, including results of any 

sampling or testing completed within the reporting period.

- No testing was conducted in the past month.

Certification

I certify that this document and all attachments were prepared under my direction or supervision in 

accordance with a system designed to evaluate the information submitted. I certify that the 

information contained in or accompanying this submittal is true, accurate, and complete. As to those 

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that 

this submittal and all attachments were prepared in accordance with procedures designed to assure 

that qualified personnel properly gathered and evaluated the information submitted. Based on my 

inquiry of the person or persons who manage the system or those directly responsible for gathering 

the information, or the immediate supervisor of such person(s), the information submitted is, to the 

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant 

penalties for submitting false information, including the possibility of fine and imprisonment for 

knowing violations.

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have 

any questions, please contact me at (650) 349-0201.

Georgia Baxter 
Chief Executive Officer

cc: Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp. 
RueAnn Thomas, Nattura Group

Signature:

Name:
Title:
Date:

Georgia Baxter 
Chief Executive Officer 
April 8, 2015

Sincerely,
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